


Alternatives 3 and 4
Option A

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Sludge CIA Disposal Beds - Future Closure Cost ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 10%) N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Sludge Disposal Bed Closure (per each)
Cell Closure Allowance 3.42 AC 137,500.00 $470,250

SUBTOTAL $470,250
MISC ALLOWANCE 10% $47,025
SUBTOTAL $517,275
CONTINGENCY 30% $155,183
SUBTOTAL $672,458
MOBILIZATION 15% $100,869
CONSTRUCTION TOTAL $773,326
SALES TAX ON MATERIALS 5.0% $10,688
ENGINEERING AND SUPPORT 20% $154,665
CONSTRUCTION MANAGEMENT 8% $61,866

CAPITAL TOTAL (ROUNDED) $1,000,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
Sludge Disposal/BH-AMD-Sludge Alt 3  4 Opt A Disp Beds Closure.xls                         05/02/2001 2:03 PM 152215.FS.02



Alternatives 3 and 4
Option A

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Closure of Existing Sludge Pond on CIA ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Closure of Existing Sludge Pond on CIA

Cell Closure Allowance 6.50 AC 137,500.00 $893,750

SUBTOTAL $893,750
MISC ALLOWANCE 10% $89,375
SUBTOTAL $983,125
CONTINGENCY 30% $294,938
SUBTOTAL $1,278,063
MOBILIZATION 15% $191,709
CONSTRUCTION TOTAL $1,469,772
SALES TAX ON MATERIALS 5.0% $20,313
ENGINEERING AND SUPPORT 20% $293,954
CONSTRUCTION MANAGEMENT 8% $117,582

CAPITAL TOTAL (ROUNDED) $1,900,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Alternative 5A
Cost Summary

Alternative 5A

Interest = 7%

Remedy Component Capital Cost ($) Annual O&M Cost ($/yr)
AMD Mitigations 12,060,000 222,000
AMD Collection 0 1,071,000
AMD Conveyance 340,000 130,000
AMD Storage 1,950,000 157,000
AMD Treatment 8,198,000 763,000
Sludge Management1 6,205,000 38,000
Performance Monitoring2 0 158,000

Totals 28,753,000 2,539,000
30-Year NPV of O&M 31,507,000
Total 30-Year Present Worth 60,260,000

AMD Mitigations Capital O&M
West Fork Milo Creek Diversion 3,590,000 28,000
Rehabilitate Phil Sheridan Diversion 1,250,000 18,000
Plug Drill Holes 150,000 9,000
Plug Small Hopes 360,000 500
Plug/Bypass Inez Shaft 650,000 500
Improve Phil Sheridan Diversion 380,000 500
Sidehill Diversions above Guy Cave 490,000 12,000
South Fork Diversion 1,870,000 30,000
Bypass Bunker Hill Dam 60,000 24,000
Improve Existing Mainstem Milo 
Diversion, Seal/Decrease Subflow 590,000 99,000
Improve Existing Mainstem Milo 
Diversion, Increase Capacity 2,670,000 Accounted For Above

Subtotal 12,060,000 222,000

AMD Collection Capital O&M
Existing In Mine System 0 1,071,000

Subtotal 0 1,071,000

AMD Conveyance Capital O&M
Existing Concrete Channel 0 25,000
Existing HDPE Pipeline 0 68,000
New HDPE Pipeline to CTP 340,000 37,000

Subtotal 340,000 130,000

AMD Storage Capital O&M
In-Mine Gravity Diversion System 710,000 Included in Extraction System
New Mine Pool Extraction System 1,240,000 126,000
Existing Lined Pond 0 31,000

Subtotal 1,950,000 157,000

AMD Treatment Capital O&M
Upgraded 2,500 gpm CTP with Media 
Filters 8,198,000 763,000

Subtotal 8,198,000 763,000

Sludge Management NPV of Capital O&M
CIA Sludge Disposal Beds 4,545,000 38,000
Close Existing CIA Disposal Bed (Yr 2) 1,660,000 0

Subtotal 6,205,000 38,000

Performance Monitoring Capital O&M
KT Portal (Years 1 -30) 0 18,000
CTP (Years 1-30) 0 60,000
Surface (Years 1 - 5) 0 30,000
In-Mine (Years 1-5) 0 212,000

Subtotal 0 320,000
Annualized O&M (Yrs 1-30) 157,969

1The capital cost is the present worth of capital expenditures which occur during the 30-year time period. 
See the sludge option NPV calculation summary sheet for details.
2The monitoring annual O&M cost is the annualized amount of the 30-year net present value , since annual 
costs vary over the 30-year period. See the monitoring summary sheet for details.

Phased Mitigations/Treatment with Plugging of Near-Stream Workings (with CIA Sludge Disposal 
Beds)

Alt 5 Summary Alt A.xls 05/02/2001 2:11 PM  152215.FS.02



Alternative 5B
Cost Summary

Interest = 7%

Remedy Component Capital Cost ($) Annual O&M Cost ($/yr)
AMD Mitigations 12,060,000 222,000
AMD Collection 0 1,071,000
AMD Conveyance 340,000 130,000
AMD Storage 1,950,000 157,000
AMD Treatment 8,198,000 763,000
Sludge Management1 5,100,000 618,000
Performance Monitoring2 0 158,000

Totals 27,648,000 3,119,000
30-Year NPV of O&M 38,704,000
Total 30-Year Present Worth 66,352,000

AMD Mitigations Capital O&M
West Fork Milo Creek Diversion 3,590,000 28,000
Rehabilitate Phil Sheridan Diversion 1,250,000 18,000
Plug Drill Holes 150,000 9,000
Plug Small Hopes 360,000 500
Plug/Bypass Inez Shaft 650,000 500
Improve Phil Sheridan Diversion 380,000 500
Sidehill Diversions above Guy Cave 490,000 12,000
South Fork Diversion 1,870,000 30,000
Bypass Bunker Hill Dam 60,000 24,000
Improve Existing Mainstem Milo 
Diversion, Seal/Decrease Subflow 590,000 99,000
Improve Existing Mainstem Milo 
Diversion, Increase Capacity 2,670,000 Accounted For Above

Subtotal 12,060,000 222,000

AMD Collection Capital O&M
Existing In Mine System 0 1,071,000

Subtotal 0 1,071,000

AMD Conveyance Capital O&M
Existing Concrete Channel 0 25,000
Existing HDPE Pipeline 0 68,000
New HDPE Pipeline to CTP 340,000 37,000

Subtotal 340,000 130,000

AMD Storage Capital O&M
In-Mine Gravity Diversion System 710,000 Included in Extraction System
New Mine Pool Extraction System 1,240,000 126,000
Existing Lined Pond 0 31,000

Subtotal 1,950,000 157,000

AMD Treatment Capital O&M
Upgraded 2,500 gpm CTP with Media 
Filters 8,198,000 763,000

Subtotal 8,198,000 763,000

Sludge Management NPV of Capital O&M
Mechanical Dewatering System 3,440,000 143,000
Offsite Haulage and Disposal 475,000
Close Existing CIA Disposal Bed (Yr 2) 1,660,000 0

Subtotal 5,100,000 618,000

Performance Monitoring Capital O&M
KT Portal (Years 1 -30) 0 18,000
CTP (Years 1-30) 0 60,000
Surface (Years 1 - 5) 0 30,000
In-Mine (Years 1-5) 0 212,000

Subtotal 0 320,000
Annualized O&M (Yrs 1-30) 157,969

1The capital cost is the present worth of capital expenditures which occur during the 30-year time period. 
See the sludge option NPV calculation summary sheet for details.
2The monitoring annual O&M cost is the annualized amount of the 30-year net present value , since annual 
costs vary over the 30-year period. See the monitoring summary sheet for details.

Alternative 5B
Phased Mitigations/Treatment with Plugging of Near-Stream Workings (with Mechanical Dewatering 
and Offsite Sludge Disposal)

Alt 5 Summary Alt B.xls 05/02/2001 2:11 PM  152215.FS.02



Alternative 5C
Cost Summary

Alternative 5C

Interest = 7%

Remedy Component Capital Cost ($) Annual O&M Cost ($/yr)
AMD Mitigations 12,060,000 222,000
AMD Collection 0 1,071,000
AMD Conveyance 340,000 130,000
AMD Storage 1,950,000 157,000
AMD Treatment 8,198,000 763,000
Sludge Management1 10,605,000 62,000
Performance Monitoring2 0 158,000

Totals 33,153,000 2,563,000
30-Year NPV of O&M 31,804,000
Total 30-Year Present Worth 64,957,000

AMD Mitigations Capital O&M
West Fork Milo Creek Diversion 3,590,000 28,000
Rehabilitate Phil Sheridan Diversion 1,250,000 18,000
Plug Drill Holes 150,000 9,000
Plug Small Hopes 360,000 500
Plug/Bypass Inez Shaft 650,000 500
Improve Phil Sheridan Diversion 380,000 500
Sidehill Diversions above Guy Cave 490,000 12,000
South Fork Diversion 1,870,000 30,000
Bypass Bunker Hill Dam 60,000 24,000
Improve Existing Mainstem Milo 
Diversion, Seal/Decrease Subflow 590,000 99,000
Improve Existing Mainstem Milo 
Diversion, Increase Capacity 2,670,000 Accounted For Above

Subtotal 12,060,000 222,000

AMD Collection Capital O&M
Existing In Mine System 0 1,071,000

Subtotal 0 1,071,000

AMD Conveyance Capital O&M
Existing Concrete Channel 0 25,000
Existing HDPE Pipeline 0 68,000
New HDPE Pipeline to CTP 340,000 37,000

Subtotal 340,000 130,000

AMD Storage Capital O&M
In-Mine Gravity Diversion System 710,000 Included in Extraction System
New Mine Pool Extraction System 1,240,000 126,000
Existing Lined Pond 0 31,000

Subtotal 1,950,000 157,000

AMD Treatment Capital O&M
Upgraded 2,500 gpm CTP with Media 
Filters 8,198,000 763,000

Subtotal 8,198,000 763,000

Sludge Management NPV of Capital O&M
Smelter Closure Area Sludge Disposal 
Beds 8,945,000 62,000
Close Existing CIA Disposal Bed (Yr 2) 1,660,000 0

Subtotal 10,605,000 62,000

Performance Monitoring Capital O&M
KT Portal (Years 1 -30) 0 18,000
CTP (Years 1-30) 0 60,000
Surface (Years 1 - 5) 0 30,000
In-Mine (Years 1-5) 0 212,000

Subtotal 0 320,000
Annualized O&M (Yrs 1-30) 157,969

1The capital cost is the present worth of capital expenditures which occur during the 30-year time period. 
See the sludge option NPV calculation summary sheet for details.
2The monitoring annual O&M cost is the annualized amount of the 30-year net present value , since annual 
costs vary over the 30-year period. See the monitoring summary sheet for details.

Phased Mitigations/Treatment with Plugging of Near-Stream Workings (with Smelter Closure Area 
Sludge Disposal Beds)

Alt 5 Summary Alt C.xls 05/02/2001 2:11 PM  152215.FS.02



Alternative 5D
Cost Summary

Alternative 5D

Interest = 7%

Remedy Component Capital Cost ($) Annual O&M Cost ($/yr)
AMD Mitigations 12,060,000 222,000
AMD Collection 0 1,071,000
AMD Conveyance 340,000 130,000
AMD Storage 1,950,000 157,000
AMD Treatment 8,198,000 763,000
Sludge Management1 8,821,000 129,000
Performance Monitoring2 0 158,000

Totals 31,369,000 2,630,000
30-Year NPV of O&M 32,636,000
Total 30-Year Present Worth 64,005,000

AMD Mitigations Capital O&M
West Fork Milo Creek Diversion 3,590,000 28,000
Rehabilitate Phil Sheridan Diversion 1,250,000 18,000
Plug Drill Holes 150,000 9,000
Plug Small Hopes 360,000 500
Plug/Bypass Inez Shaft 650,000 500
Improve Phil Sheridan Diversion 380,000 500
Sidehill Diversions above Guy Cave 490,000 12,000
South Fork Diversion 1,870,000 30,000
Bypass Bunker Hill Dam 60,000 24,000
Improve Existing Mainstem Milo 
Diversion, Seal/Decrease Subflow 590,000 99,000
Improve Existing Mainstem Milo 
Diversion, Increase Capacity 2,670,000 Accounted For Above

Subtotal 12,060,000 222,000

AMD Collection Capital O&M
Existing In Mine System 0 1,071,000

Subtotal 0 1,071,000

AMD Conveyance Capital O&M
Existing Concrete Channel 0 25,000
Existing HDPE Pipeline 0 68,000
New HDPE Pipeline to CTP 340,000 37,000

Subtotal 340,000 130,000

AMD Storage Capital O&M
In-Mine Gravity Diversion System 710,000 Included in Extraction System
New Mine Pool Extraction System 1,240,000 126,000
Existing Lined Pond 0 31,000

Subtotal 1,950,000 157,000

AMD Treatment Capital O&M
Upgraded 2,500 gpm CTP with Media 
Filters 8,198,000 763,000

Subtotal 8,198,000 763,000

Sludge Management NPV of Capital O&M
Smelter Closure Area Landfill 5,523,000 86,000
Landfill Closure (Yr 31) 223,000 0
CIA Sludge Drying Beds 1,415,000 43,000
Close Existing CIA Disposal Bed (Yr 2) 1,660,000 0

Subtotal 8,821,000 129,000

Performance Monitoring Capital O&M
KT Portal (Years 1 -30) 0 18,000
CTP (Years 1-30) 0 60,000
Surface (Years 1 - 5) 0 30,000
In-Mine (Years 1-5) 0 212,000

Subtotal 0 320,000
Annualized O&M (Yrs 1-30) 157,969

1The capital cost is the present worth of capital expenditures which occur during the 30-year time period. 
See the sludge option NPV calculation summary sheet for details.
2The monitoring annual O&M cost is the annualized amount of the 30-year net present value , since annual 
costs vary over the 30-year period. See the monitoring summary sheet for details.

Phased Mitigations/Treatment with Plugging of Near-Stream Workings (with CIA Sludge Drying 
Beds and Smelter Closure Area Landfill)

Alt 5 Summary Alt D.xls 05/02/2001 2:11 PM  152215.FS.02



W Fork

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
2.1:  West Fork Diversion ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion T. Pyle

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Site Access Road

Clear & Grub New Road 3,500 LF 8.62 $30,153 asm 30'w & 50'/hour
Grade, Fill & Compact New Road 3,500 LF 76.32 $267,137 encounter rock
Base Course on New Road 1,296 CY 24.92 $32,307
Grade & Improve Existing Road 400 LF 28.90 $11,559
Erosion & Sedimentation Control 1 LS 47,054.48 $47,054 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc

Diversion Structure
Diversion/Care of Water 1 LS 10,000.00 $10,000
Excavate for Sheetpile Dam 1,800 CY 17.23 $31,014
Native Backfill Around Sheetpiles 1,800 CY 13.30 $23,940
Sheetpile Wall for Cutoff 2,250 SF 30.00 $67,500
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 15 CY 552.24 $8,284
Construct Transition Structure 15 CY 552.24 $8,284
Foundation Grout Curtain 1,500 LF 40.00 $60,000 Includes diamond drilling, grout pipe, pressure testing, etc.
Bar Screen 1 LS 10,329.99 $10,330

Collector Pipe & Gabions
Excavation 300 CY 17.23 $5,169
Imported Bed, Zone & Backfill 250 CY 31.62 $7,906
Waste 300 CY 3.29 $986
36" Perf. Collector Pipe 200 LF 68.62 $13,724
Regrade Stream 1 LS 20,676.10 $20,676
Gabion Sediment Traps 50 CY 183.25 $9,162

Pipeline & Access Road
36" Pipeline in Imp Road 750 LF 127.24 $95,430 including earthwork & fittings

30" Pipeline in New Road 750 LF 117.24 $87,928 including earthwork & fittings
36" Pipeline in Unimp Road 1,700 LF 241.71 $410,912 including earthwork & fittings
36" Overland Pipe 150 LF 214.48 $32,171 including earthwork, supports & fittings
42"  Slip Pipe for Overland Pipe 40 LF 127.24 $5,090 including earthwork, supports & fittings
Anchor Block 2 EA 4,061.89 $8,124 asm 6cy & 5hrs to form, rebar, place
Anchor Fitting 2 EA 1,172.38 $2,345 allowance
Slip Joint Gasket 1 EA 1,186.19 $1,186 based on quote for Lake Tapps outfall
Thrust Block 7 EA 822.38 $5,757
Air Vent 2 EA 586.19 $1,172
Cut-Off Trench Seepage Walls 30 EA 2,100.00 $63,000 asm 7cy @ $300/cy
22 1/2 Degree Elbow 10 EA 2,572.38 $25,724

Bureau of Reclamation Stilling Basin
Structure Complete 4 LS 67,230.08 $268,920 based on Lake Tapps design & estimate

SUBTOTAL $1,687,400
MISC ALLOWANCE 10% $168,740
SUBTOTAL $1,856,140
CONTINGENCY 30% $556,842
SUBTOTAL $2,412,983
MOBILIZATION 15% $361,947
CONSTRUCTION TOTAL $2,774,930
SALES TAX ON MATERIALS 5.0% $33,487
ENGINEERING AND SUPPORT 20% $554,986
CONST MANAGEMENT 8% $221,994

CAPITAL TOTAL (ROUNDED) $3,590,000

ANNUAL O&M COST $27,700

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $344,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $3,934,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 W Fork.xls 05/01/2001 9:48 AM 152215.FS.02



W Fork O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 1,600 320 $1,920 asm 4 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 4,477 2,016 $7,493 asm 3 time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 2,000 7,448 6,336 $15,784 asm 4 times/year & 8hrs/time + material allowance

$25,197
Contingency 10% $2,520

Total Annual Cost $27,717

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions W Fork O&M.xls 05/01/2001 9:51 AM 152215.FS.02



Rehab P Sheridan

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
2.2.1:  Rehabilitate Phil Sheridan Diversion ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion T. Pyle

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Open Phil Sheridan Raises
Site Access Road

Grade & Improve Existing Road 200 LF 28.90 $5,779
Erosion & Sedimentation Control 1 LS 5,328.72 $5,329 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc

Raise #1
Open Up Raise #1 100 CY 107.69 $10,769
Sink 6' Casing from Surface to Rock Line 25 LF 228.92 $5,723
Prefabricated Steel Inlet Structure 1 LS 10,000.00 $10,000
Native Backfill Around Screen Structure 100 CY 17.23 $1,723
Place Riprap 100 CY 26.65 $2,665

Raise #2
Open Up Raise #2 100 CY 107.69 $10,769
Sink 10' Casing from Surface to Rock Line 25 CY 2,500.00 $62,500
Native Backfill Around Screen Structure 100 CY 17.23 $1,723
Construct Screen Intake Structure 20 CY 500.90 $10,018
Screens for Inlet Structure 2 LS 10,659.98 $21,320
Regrade Stream 1 LS 10,338.05 $10,338
Place Riprap 100 CY 26.65 $2,665

Drift Construction
Site Access Road 

Clear & Grub New Road for Access 150 LF 8.62 $1,292
Grade, Fill & Compact New Road 150 LF 76.32 $11,449 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Base Course on New Road 56 CY 24.92 $1,385
Erosion & Sedimentation Control 1 LS 7,410.90 $7,411

Proposed Drift Construction
Drift Advancement 300 LF 500.00 $150,000 Based on costs provided by Bill Hudson
Access Road and Staging Area 1 LS 15,000.00 $15,000 Based on costs provided by Bill Hudson
Diversion/Care of Water 1 LS 20,000.00 $20,000
Bulkhead/Bracing for new portal area 1 LS 25,000.00 $25,000
Concrete Collar with Steel Bulkhead Dam 8 CY 566.25 $4,530

HDPE Diversion Pipeline
42" HDPE Pipeline in adit 300 LF 264.48 $79,343 including supports & fittings
36" HDPE buried in Unimp Road 100 LF 241.71 $24,171 including earthwork & fittings
Anchor Block 2 EA 4,061.89 $8,124 asm 6cy & 5hrs to form, rebar, place
Cut-Off Trench Seepage Walls 1 EA 2,100.00 $2,100 asm 7cy @ $500/cy
Concentric Reducer 42" by 36" 1 EA 2,572.38 $2,572

SUBTOTAL $513,697
MISC ALLOWANCE 10% $51,370
 SUBTOTAL $565,067
CONTINGENCY 50% $282,534
SUBTOTAL $847,601
MOBILIZATION 15% $127,140
CONSTRUCTION TOTAL $974,741
SALES TAX ON MATERIALS 5.0% $1,710
ENGINEERING AND SUPPORT 20% $194,948
CONST MANAGEMENT 8% $77,979

CAPITAL TOTAL (ROUNDED) $1,250,000

ANNUAL O&M COST $18,200

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $226,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,476,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
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Rehab P Sher O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 1,800 240 $2,040 asm 3 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 1,492 672 $3,164 asm 1 time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 1,000 5,586 4,752 $11,338 asm 3 times/year & 8hrs/time + material allowance

$16,542
Contingency 10% $1,654

Total Annual Cost $18,197

SPK/BH RAC/FS.02/Cost Appendix/
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Plug Holes

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
6.1:  Plug Drill Holes ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Plug Holes
Tunnel Clearing 1 LS 10,822.00 $10,822 2 week w/4 man crew & equipment
Add anchor flange for high pressure hole 1 LS 10,000.00 $10,000
Plug Low Pressure Hole 20 EA 1,392.64 $27,853 1 day w/ 3 man crew
Plug High Pressure Hole 1 EA 22,926.40 $22,926

SUBTOTAL $71,601
MISC ALLOWANCE 10% $7,160
SUBTOTAL $78,761
CONTINGENCY 30% $23,628
SUBTOTAL $102,390
MOBILIZATION 15% $15,358
CONSTRUCTION TOTAL $117,748
SALES TAX ON MATERIALS 5.0% $600
ENGINEERING AND SUPPORT 20% $23,550
CONST MANAGEMENT 8% $9,420

CAPITAL TOTAL (ROUNDED) $150,000

ANNUAL O&M COST $9,200

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $114,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $264,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
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Holes O&M

O & M COST ESTIMATE DETAILS

 

Unit Total
Tasks Qty Cost Cost Comments

Annual Costs  
Packer Inspection and Maintenance 21 Each 400 $8,400 $400/hole @ 21 holes

$8,400
Contingency 10% $840

Total Annual Cost $9,240

SPK/BH RAC/FS.02/Cost Appendix/
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Hopes

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.1:  Plug Small Hopes (SH) Drift ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Plug Shaft
Survey to Determine Location of SH Drift 1 LS 1,600.00 $1,600
Install New Access Shaft to SH Drift 1 LS 10,000.00 $10,000
Clean Out SH Drift & Find 2-Raises to Level 5 1 LS 51,690.24 $51,690
Clean Out Min. of 16 Feet of Shafts to 5 Level 1 LS 10,338.05 $10,338
Prepare for Plug 2 EA 5,319.96 $10,640
Concrete Plug 60 CY 272.30 $16,338
Construct Bulkhead Each End of SH Drift 2 EA 3,398.96 $6,798 400bf each @ 1.50/bf * 8hrs to install
Transport Mix to Pump Site 400 CY 3.29 $1,315
Fill all Bulkheaded Areas w/Sand/Cement 400 CY 83.05 $33,222 add for mixing as in Cherry, etc
Remove/Backfill Access Shaft 1 LS 2,659.98 $2,660
Replace Culvert Under Road 1 LS 3,546.02 $3,546

SUBTOTAL $148,147
MISC ALLOWANCE 10% $14,815
SUBTOTAL $162,962
CONTINGENCY 50% $81,481
SUBTOTAL $244,443
MOBILIZATION 15% $36,666
CONSTRUCTION TOTAL $281,109
SALES TAX ON MATERIALS 5.0% $1,365
ENGINEERING AND SUPPORT 20% $56,222
CONST MANAGEMENT 8% $22,489

CAPITAL TOTAL (ROUNDED) $360,000

ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $366,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 Hopes.xls 05/01/2001 1:36 PM 152215.FS.02



Hopes O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 0 0 $0

$480
Contingency 10% $48

Total Annual Cost $528

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 Hopes O&M.xls 05/01/2001 1:38 PM 152215.FS.02



Inez

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
5.1:  Plug/Bypass Inez Shaft ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Plug Shaft
Survey to Determine Location of Shaft 1 LS 3,200.00 $3,200
Provide 2000' of 15' wide access road 2,000 LF 25.00 $50,000
Excavate to Find Location 1 LS 51,690.24 $51,690  15 days
Sheetpiles 2,700 SF 21.65 $58,455
Excavate to Top of Rock 555 CY 34.46 $19,125
Backfill Excavation 555 CY 13.30 $7,381
Prepare for Plug 1 LS 5,319.96 $5,320
Excavate  & Waste 16' of Shaft 30 CY 258.45 $7,754 largely handwork
Concrete Plug 30 CY 143.08 $4,292
Hydroseed all disturbed areas 60,000 SF 0.10 $6,000
Regrade Stream 1 LS 51,690.24 $51,690

SUBTOTAL $264,908
MISC ALLOWANCE 10% $26,491
SUBTOTAL $291,399
CONTINGENCY 50% $145,699
SUBTOTAL $437,098
MOBILIZATION 15% $65,565
CONSTRUCTION TOTAL $502,663
SALES TAX ON MATERIALS 5.0% $2,175
ENGINEERING AND SUPPORT 20% $100,533
CONST MANAGEMENT 8% $40,213

CAPITAL TOTAL (ROUNDED) $650,000

ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $656,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 Inez.xls 05/01/2001 1:41 PM 152215.FS.02



Inez O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 0 0 $0 asm 2 times/year & 8hrs/time + material allowance

$480
Contingency 10% $48

Total Annual Cost $528

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 Inez O&M.xls 05/01/2001 1:41 PM 152215.FS.02



Improve P Sheridan

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
2.2.2:  Improve Phil Sheridan Diversion Rehabilitation ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion T. Pyle

 TOTAL
UNIT TOTAL

DESCRIPTION QTY COST COST COMMENTS
Foundation Grout Curtain 1,500 40.00 $60,000
Sheetpile Wall for Cutoff 3,000 30.00 $90,000
Dig/Drill/Install Collection Drains for Groundwater 50 120.00 $6,000

SUBTOTAL $156,000
MISC ALLOWANCE 10% $15,600
 SUBTOTAL $171,600
CONTINGENCY 50% $85,800
SUBTOTAL $257,400
MOBILIZATION 15% $38,610
CONSTRUCTION TOTAL $296,010
SALES TAX ON MATERIALS 5.0% $1,925
ENGINEERING AND SUPPORT 20% $59,202
CONST MANAGEMENT 8% $23,681

CAPITAL TOTAL (ROUNDED) $380,000

ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $386,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Improve Sheridan.xls05/02/2001 2:35 PM 152215.FS.02



Sidehill

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
2.3:  Sidehill Diversion above Guy Cave ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Access Roads
Clear & Grub 940 LF 8.62 $8,098 asm 30'w & 50'/hour
Grade, Fill & Compact 940 LF 76.32 $71,745 60% rock
Crushed Surfacing Base Course 348 CY 21.65 $7,537
Erosion matting & mulch on all disturbed cut slopes 47,000 SF 1.00 $47,000 jute mat & hydroseed-allow
Ditch Lining System 940 LF 47.90 $45,024
Construct Screen Intake Structure 20 CY 500.90 $10,018
Erosion & Sedimentation Control 1 LS 9,400.00 $9,400 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc

SUBTOTAL $198,823
MISC ALLOWANCE 10% $19,882
SUBTOTAL $218,705
CONTINGENCY 50% $109,352
SUBTOTAL $328,057
MOBILIZATION 15% $49,209
CONSTRUCTION TOTAL $377,266
SALES TAX ON MATERIALS 5.0% $2,306
ENGINEERING AND SUPPORT 20% $75,453
CONST MANAGEMENT 8% $30,181

CAPITAL TOTAL (ROUNDED) $490,000

ANNUAL O&M COST $11,700

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $145,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $635,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Sidehill.xls 05/02/2001 2:37 PM 152215.FS.02



Sidehill O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 400 80 $480 asm 1 time/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 500 4,477 2,016 $6,993 asm 13time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 0 3,168 $3,168 asm 1 times/year & 8hrs/time + material allowance

$10,641
Contingency 10% $1,064

Total Annual Cost $11,705

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Sidehill O&M.xls 05/02/2001 2:38 PM 152215.FS.02



S Fork

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
3.1:  South Fork Diversion ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Site Access Road

Clear & Grub New Road 1,330 LF 8.62 $11,458 asm 30'w & 50'/hour
Grade, Fill & Compact New Road 1,330 LF 38.16 $50,756
Base Course on New Road 493 CY 24.92 $12,277
Grade & Improve Existing Road 800 LF 28.90 $23,118
Erosion & Sedimentation Control 1 LS 41,643.58 $41,644 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc

Diversion Structure $65.38
Diversion/Care of Water 1 LS 10,000.00 $10,000
Excavate for Sheetpile Dam 900 CY 17.23 $15,507
Native Backfill Around Sheetpiles 900 CY 13.30 $11,970
Sheetpile Wall for Cutoff 1,100 SF 30.00 $33,000
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 15 CY 552.24 $8,284
Construct Transition Structure 15 CY 552.24 $8,284
Foundation Grout Curtain 750 LF 40.00 $30,000
Bar Screen 1 LS 10,329.99 $10,330

Collector Pipe & Gabions
Excavation 300 CY 17.23 $5,169
Imported Bed, Zone & Backfill 250 CY 31.62 $7,906
Waste 300 CY 3.29 $986
36" Perf. Collector Pipe 200 LF 68.62 $13,724
Regrade Stream 1 LS 20,676.10 $20,676
Gabion Sediment Traps 50 CY 183.25 $9,162

Pipeline & Access Road
36" Pipeline in Imp Road 850 LF 127.24 $108,152 including earthwork & fittings
36" Pipeline in New Road 1,350 LF 127.24 $171,771 including earthwork & fittings
Stream Crossing 1 EA 4,579.02 $4,579
Thrust Block 1 EA 822.38 $822
Air Vent 3 EA 586.19 $1,759
Cut-Off Trench Seepage Walls 22 EA 2,100.00 $46,200 asm 7cy @ $300/cy
Thrust Block 2 EA 3,789.51 $7,579

Bureau of Reclamation Stilling Basin
Structure Complete 2 LS 67,230.08 $134,460 based on Lake Tapps design & estimate

SUBTOTAL $814,028
MISC ALLOWANCE 10% $81,403
SUBTOTAL $895,431
CONTINGENCY 40% $358,173
SUBTOTAL $1,253,604
MOBILIZATION 15% $188,041
CONSTRUCTION TOTAL $1,441,644
SALES TAX ON MATERIALS 5.0% $20,664
ENGINEERING AND SUPPORT 20% $288,329
CONST MANAGEMENT 8% $115,332

CAPITAL TOTAL (ROUNDED) $1,870,000

ANNUAL O&M COST $29,900

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $371,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $2,241,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED S Fork.xls 05/02/2001 2:39 PM 152215.FS.02



S Fork O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 3,200 320 $3,520 asm 8 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 3,724 3,168 $7,892 asm 1 time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 2,000 7,448 6,336 $15,784 asm 4 times/year & 8hrs/time + material allowance

$27,196
Contingency 10% $2,720

Total Annual Cost $29,916

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED S Fork O&M.xls 05/02/2001 2:40 PM 152215.FS.02



BH Res

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.2:  Bypass Bunker Hill Reservoir ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion T.Pyle
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Modify Outlet Works 1 LS 15,000.00 $15,000
New Pipeline and Connection 1 LS 15,000.00 $15,000

SUBTOTAL $30,000
MISC ALLOWANCE 10% $3,000
SUBTOTAL $33,000
CONTINGENCY 30% $9,900
SUBTOTAL $42,900
MOBILIZATION 15% $6,435
CONSTRUCTION TOTAL $49,335
SALES TAX ON MATERIALS 5.0% $0
ENGINEERING AND SUPPORT 20% $9,867
CONST MANAGEMENT 8% $3,947

CAPITAL TOTAL (ROUNDED) $60,000

ANNUAL O&M COST $24,300

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $302,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $362,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED BH Res.xls 05/02/2001 2:42 PM 152215.FS.02



BH Res O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 11,700 9,900 $21,600 asm 3 times/year & 8hrs/time + material allowance

$22,080
Contingency 10% $2,208

Total Annual Cost $24,288

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED BH Res O&M.xls 05/02/2001 2:43 PM 152215.FS.02



Exist Screen

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.3:  Improve Existing Diversions (Improve Seal, Decrease Weir Overflow)
Order of Magnitude Cost Opinion ESTIMATE BY: D. Hedglin

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS

Modifications to Existing Diversion Structure
Diversion/Care of Water 1 LS 20,000.00 $20,000
Excavate for New Structure 150 CY 17.23 $2,585
Native Backfill Around Structure 60 CY 13.30 $798
Raise Existing Spillway on Dam 1 LS 23,299.89 $23,300 allowance
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 45 CY 552.24 $24,851
Construct Transition Structure 30 CY 552.24 $16,567
Bar Screen 1 LS 22,659.98 $22,660
Foundation Grout Curtain 1,500 LF 40.00 $60,000
Excavation 833 CY 17.23 $14,358
Gravel pad for concrete pad 50 CY 20.00 $1,000
Concrete base pad, 8+ thick 70 CY 300.00 $21,000
Riprap Cover 625 CY 28.62 $17,884

SUBTOTAL $239,459
MISC ALLOWANCE 10% $23,946
SUBTOTAL $263,405
CONTINGENCY 50% $131,703
SUBTOTAL $395,108
MOBILIZATION 15% $59,266
CONSTRUCTION TOTAL $454,374
SALES TAX ON MATERIALS 5.0% $5,113
ENGINEERING AND SUPPORT 20% $90,875
CONST MANAGEMENT 8% $36,350

CAPITAL TOTAL (ROUNDED) $590,000

ANNUAL O&M COST $99,300

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,232,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,822,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Existing Screen.xls 05/02/2001 2:44 PM 152215.FS.02



Exist Screen O&M

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 1 YR 0 1,600 320 $1,920 asm 4 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 1,492 672 $2,164 asm 1 time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 46,550 39,600 $86,150 asm 12 times/year & 8hrs/time + material allowance

$90,235
Contingency 10% $9,023

Total Annual Cost $99,258

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Existing Screen O&M.xls 05/02/2001 2:48 PM 152215.FS.02



Exist Pipe

Bunker Hill DATE: 08/24/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.4:  Improve Existing Diversion (Increase Pipeline Capacity) ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
New Pipeline

Clear & Grub New Road 1,330 LF 8.62 $11,458 asm 30'w & 50'/hour
Grade, Fill & Compact New Road 1,330 LF 38.16 $50,756
Base Course on New Road 493 CY 24.92 $12,277
Erosion & Sedimentation Control 1 LS 41,643.58 $41,644 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
54" Pipeline in New Road 1,400 LF 218.69 $306,159 including earthwork & fittings
Remove & Dispose of 36" CMP Pipe 1,400 LF 8.59 $12,020 earthwork included above, remove, haul to disposal site, dispose
Thrust Block 1 EA 3,789.51 $3,790
Air Vent 1 EA 1,286.19 $1,286
Cut-off Trench Seepage Walls 14 EA 3,200.00 $44,800

Modifications to Existing Diversion Structure
Diversion/Care of Water 1 LS 20,000.00 $20,000
Excavate for New Structure 150 CY 17.23 $2,585
Native Backfill Around Structure 60 CY 13.30 $798
Raise Existing Spillway on Dam 1 LS 23,299.89 $23,300
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 45 CY 552.24 $24,851
Construct Transition Structure 30 CY 552.24 $16,567
Bar Screen 1 LS 22,659.98 $22,660
Foundation Grout Curtain 1,500 LF 40.00 $60,000
Excavation 833 CY 17.23 $14,358
Gravel pad for concrete pad 50 CY 20.00 $1,000
Concrete base pad, 8+ thick 70 CY 300.00 $21,000
Sheetpile Wall for Cutoff 2,250 SQ 30.00 $67,500
Native Backfill around Sheetpiles 1,800 CY 13.30 $23,940
Riprap Cover 625 CY 28.62 $17,884

Collector Pipe & Gabions
Excavation 675 CY 17.23 $11,630
Imported Bed, Zone & Backfill 563 CY 31.62 $17,789
Waste 675 CY 3.29 $2,220
36" Perf. Collector Pipe 450 LF 68.62 $30,878
Regrade Stream 1 LS 30,152.64 $30,153
Gabion Sediment Traps 150 CY 183.25 $27,487

Bureau of Reclamation Stilling Basin
Structure Complete 1 LS 151,690.24 $151,690

SUBTOTAL $1,086,936
MISC ALLOWANCE 10% $108,694
SUBTOTAL $1,195,630
CONTINGENCY 50% $597,815
SUBTOTAL $1,793,445
MOBILIZATION 15% $269,017
CONSTRUCTION TOTAL $2,062,461
SALES TAX ON MATERIALS 5.0% $26,794
ENGINEERING AND SUPPORT 20% $412,492
CONST MANAGEMENT 8% $164,997

CAPITAL TOTAL (ROUNDED) $2,670,000

ANNUAL O&M COST $99,300

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,232,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $3,902,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

SPK/BH RAC/FS.02/Cost Appendix/
Mitigations/BH Stream Diversions-7 UPDATED Existing Pipe.xls 05/02/2001 2:56 PM 152215.FS.02



Existing Collection Costs

Existing Mine Water Collection System O&M Costs

 
Total
Unit Total

Qty Unit Cost Cost Comments

Annual Costs 

Mine Operation Labor 52 Week $320,840

Weekly cost based on estimate of existing mine owner incurred cost. 
Includes a crew of a  foreman, hoistman, backup hoistman, and 3-man 
repair crew. Total labor at $4,410/week and a benefits package at 
$1,760/week = $6,170/week total

Power 12 Month $102,000 Power cost estimated for existing mine operations
Level Repair and Maintenance 1 Year 81,000 $81,000 9, 10, and 11 level areas necessary for mine water control
Compressor Maintenance 1 Year 20,000 $20,000 Compressor maintenance costs
Hoist Maintenance 1 Year 160,000 $160,000 Cherry Hoist, #2 Hoist, and #1 Temporary Hoist 

Pumps and Pipe Columns 1 Year 100,000 $100,000
Maintenance of mine dewatering pumps in #2 Shaft, #1 Shaft, 9 Level 
Pumps, and piping

Electrical System Maintenance 1 Year 40,000 $40,000
Subtotal $823,840

Contingency 15% $123,576 15% contingency for repairs and maintenance
Allowance 15% $123,576 15% allowance for unaccounted for costs

Total Annual Cost $1,070,992

SPK/BH RAC/FS.02/Cost Appendix/
Collection/Existing Collection System.xls 04/27/2001 1:49 PM 152215.FS.02



KT Portal Channel O&M

KT Portal Channel and Flume Cleaning Costs

 
Total
Unit Total

Qty Unit Cost Cost Comments

Annual Costs 
Inspection and Cleanout 12 Month 1,875 $22,500 Based on USACE cost of $1,875/month for existing cleanout work

Contingency 10% $2,250
Total Annual Cost $24,750

SPK/BH RAC/FS.02/Cost Appendix/
Conveyance/Conveyance Costs-2,KT Portal.xls 04/27/2001 2:03 PM 152215.FS.02



Existing Pipeline O&M

Existing 20-Inch HDPE Pipeline from Mine Yard to Lined Pond O&M Costs

 
Material Labor Equip

Unit Unit Unit Total
Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 2 Each 0 674 288 $1,924 2 times/year & 4hrs/time each with 2 laborers with pickup

Pigging 2 Each $56,000
2 times per year at $28,000 each lump sum based on the USACE estimate 
of 8/1/00 for the pipeline from mine yard to lined pond

Camera 2 YR 2,000 $4,000 2 times/year (subcontracted out)
$61,924

Contingency 10% $6,192
Total Annual Cost $68,116

Notes

Camera costs = 1,000/day times 2 days each time (Big Sky Industrial 509/624-4949)

SPK/BH RAC/FS.02/Cost Appendix/
Conveyance/Conveyance Costs-2,Existing Pipeline O&M.xls 04/27/2001 2:20 PM 152215.FS.02



Future Pipeline

Bunker Hill DATE: 03/03/2000
Future Pipeline to CTP PROJECT NO.: 152215.RS.06
Order of Magnitude Cost Opinion ESTIMATE BY: D. Hedglin

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Pigging/Camera Station

818 LA Utility Vault Company Vault (8 feet deep) 1 EA 4,584.51 $4,585
30 degree SDR 17 HDPE (wrapped in fiberglass) 1 EA 3,072.38 $3,072
20-inch ORBE knife-gate valve 1 EA 6,572.38 $6,572
Link-Seals 2 EA 1,072.38 $2,145
Electrofusion couplers 2 EA 1,472.38 $2,945
Stainless steel flanges 2 EA 3,572.38 $7,145
Pig Launching Station (see pipeline O&M plan) 1 EA 8,144.75 $8,145 based on past estimate

Pipeline
20-inch diameter SDR 17 HDPE 800 LF 52.90 $42,316 R2-38
Excavation 1,312 CY 8.62 $11,301 5' of cover, utility obstructions, concrete debris, etc
Bed & Zone 397 CY 31.62 $12,541
Native Backfill 847 CY 13.30 $11,258
Waste 465 CY 4.93 $2,295
Remove & Dispose of Box Culvert (Asbestos) 1 LS 6,892.03 $6,892 allow 2 days & local disposal
Tee connection to 24-inch existing line 1 EA 6,579.02 $6,579 cut, fab tee, install
McKinley Avenue paved road crossing (standard 2 lane road with shoulders) 1 LS 800.00 $800 28'x 13' @ @20/sy
Bunker Creek Crossing (assume 20 feet wide) 1 LS 5,307.52 $5,308 cofferdams, temp diversion, dewatering, open cut,etc
Electrofusion couplers 5 EA 1,472.38 $7,362
Stainless steel flanges 5 EA 3,572.38 $17,862

SUBTOTAL $159,121
MISC ALLOWANCE 10% $15,912
SUBTOTAL $175,033
CONTINGENCY 30% $52,510
SUBTOTAL $227,543
MOBILIZATION 15% $34,131
CONSTRUCTION TOTAL $261,675
SALES TAX ON MATERIALS 5.0% $3,977
ENGINEERING AND SUPPORT 20% $52,335
CONST MANAGEMENT 8% $20,934

CAPITAL TOTAL (ROUNDED) $340,000

ANNUAL O&M COST $37,000

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $459,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $799,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

Assumptions Pipe is buried 5-feet deep
Incidentals to consider include:
Excavation through several abandoned utilities and live utilities
Excavating through sections of concrete demolition waste (quantity unknown)
Remove and dispose of an old box culvert (asbestos removal)
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Future Pipeline O&M

 
Material Labor Equip

Unit Unit Unit Total
Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspection 2 Each 0 674 288 $1,924 2 times/year & 4hrs/time each with 2 laborers with pickup

Pigging 2 Each $28,000

2 times per year at $14,000 each lump sum based on 1/2 the USACE 
estimate of 8/1/00 for the pipeline from mine yard to lined pond of $28,000 
each

Camera 2 YR 2,000 $4,000 2 times/year (subcontracted out)
$33,924

Contingency 10% $3,392
Total Annual Cost $37,316

Notes

Camera costs = 1,000/day times 2 days each time (Big Sky Industrial 509/624-4949)
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Diversion Costs

Diversions Costs
Bunker Hill DATE: 08/24/2000
Acid Mine Drainage: Storage PROJECT NO.: 152215.FS.02
9 Level AMD Diversion Installation (Costs below are for two diversion locations) ESTIMATE BY: J. Winters
Order of Magnitude Cost Opinion N.Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Rock work 

Construct new 3'x3'x30'lg channel 20 CY 504.49 $10,090

Assumes no cross cut tunneling to reach a raise for diversion.  One diversion will be 
located at No. 2 Shaft.  Second diversion location will be on the Barney Drift, exact 
location is not known.

Diversion Gates and Flumes
Diversion gates w/electric operator 4 EA 6,407.50 $25,630 See quote from Plasti-Fab 1/3/00 + markup
Exstg and new channel prep for gates 4 EA 1,513.46 $6,054
Gate installation 4 EA 1,112.88 $4,452

Cut-throat (trapezoidal) flumes 4 EA 6,000.00 $24,000

Price is for trapezoidal flume.  Decide during final design which flume type to use.  See 
quote from Plasti-Fab of 1/7/00.  PlastiFab says cutthroat flume accuracy not repeatble.  
They have discontinued active sales.

Isco flowmeter on each flume 4 EA 4,106.52 $16,426 See eqmt quote from Whitney Eqmt.
Flume installation 4 EA 1,669.32 $6,677 Some (<1CY) minor amt of rock work in existing channel.
Extend 480 v power to gates from 9 Level 600 LF 17.83 $10,700 Assume motor starter w/in 300 ft of gate location.

Extend 120 v power to flowmeters from 9 Level 600 LF 12.13 $7,277
TWSP (#16) wire in conduit for flowmeter 10,000 LF 4.62 $46,169 Two wires:  8000 lf in mine tunnel & 2000 lf buried from gates to CTP
Control wire(#12) for gate operators 10,000 LF 7.56 $75,644 Eight wires:  8000 lf in mine tunnel & 2000 lf buried from gates to CTP

Diversion pipe in No. 2 Shaft and in the Barney Drift

12 dia HDPE pipe (SDR 17)   840 LF 68.52 $57,553
Pipe mounted inside a 50 deg mine shaft. Access for installation off mine shaft lift 
system. Each diversion pipe 420 ft long

Pipe riser clamp brackets (SST) 40 EA 870.54 $34,822 SST Clamp with base plate and epoxy anchor bolts.  Installed at 20 OC along pipe

SST sheet metal inlet box/funnel to riser pipe 2 EA 2,500.00 $5,000
3'x3' box with one side open and hopper bottom.  Outlet pipe on bottom fits up to HPDE 
pipe.

Installation of inlet box and attachment to pipe 2 EA 1,912.90 $3,826 Box will require some structural support beams

SUBTOTAL $334,319
MISC ALLOWANCE 10% $33,432
SUBTOTAL $367,751
CONTINGENCY 30% $110,325
SUBTOTAL $478,077
MOBILIZATION 15% $71,712
CONSTRUCTION TOTAL $549,788
SALES TAX ON MATERIALS 5.0% $6,906
ENGINEERING AND SUPPORT 20% $109,958
CONST MANAGEMENT 8% $43,983

CAPITAL TOTAL (ROUNDED) $710,000
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Diversion Costs

Diversions Costs
Bunker Hill DATE: 08/24/2000
Acid Mine Drainage: Storage PROJECT NO.: 152215.FS.02
9 Level AMD Diversion Installation (Costs below are for two diversion locations) ESTIMATE BY: J. Winters
Order of Magnitude Cost Opinion N.Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

ANNUAL O&M COST $0 **O & M cost for diversion equipment included with AMD pump O&M.

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $0

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $710,000

NOTE:  The above cost opinion is in February 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Pumps

Two 700 gpm pumps (constant speed) & Storage from 30 feet below 11 Level and up
Bunker Hill DATE: 08/24/2000
Acid Mine Drainage: Storage PROJECT NO.: 152215.FS.02
9 Level AMD Pumping Installation ESTIMATE BY: J. Winters
Order of Magnitude Cost Opinion N.Gulensoy
 TOTAL

UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Demolition

Remove exstg pipe in No. 2 Shaft 1 LS 50,000.00 $50,000 Allowance.
Remove existing centrifugal pump (700 gpm) 1 LS 4,328.72 $4,329 Allowance.  Assume 2 days.   No materials.

Pump & Pipe Installation
Upgrade electrical system into mine at 9 Level 1 ls 100,000.00 $100,000 Allowance.
New 12-inch dia throttling valve 1 LS 14,749.16 $14,749 Allowance $1000/ dia inch.  Butterfly valve w/SSTdisk, seat and trim.  Gear operator.
New 8' magnetic flowmeter 1 LS 7,632.78 $7,633 Assume $750/dia inch for meter.  Need 8x12 reducer on each side of meter

Install 400 ft of 12" dia SST pipe (9 Level to 11 Level) 400 lf 156.87 $62,749
Pipe mtl quote from Alaska copper & Brass ($57.50/lf plus added $10/lf for flanged ends) 
= $67.50/lf + GC markup

New pipe riser clamps and base 20 ft OC 20 ea 452.24 $9,045 Pipe inside No. 2 Shaft from 9 to 11 Levels.  Single pipe serves both 11 Level pumps.

Motor starters for 11 level Pump A 1 ls 24,576.43 $24,576
 ANM quote from 1/10/00. Cost for 1,900 gpm scenario is adjusted for 700 & 700 gpm 
combination.

New Pump A (700 & 700 gpm vertical turbine, submersible) 1 LS 38,670.46 $38,670
SST impeller and trim.  Quote due from ANM on 1/10/00. Cost for 1,900 gpm scenario is 
adjusted for 700 & 700 gpm combination.  Each pump will be rated for 700 gpm at 460 ft.

Skid/rail car cost for submersible pump A. 1 ls 27,628.80 $27,629
 ANM quote from 1/10/00. Cart will be designed to hold two pumps.  Cost for 1,900 gpm 
scenario is adjusted for 700 & 700 gpm combination.

Power cable for two 150 HP Pumps (Pump A type) 500 lf 38.50 $19,248 Cost for 1,900 gpm scenario is adjusted for 700 & 700 gpm combination.
Wire for pump control back to CTP 11,000 lf 13.42 $147,583 Wire and conduit.  Assume ten # 12 wires plus two TWSP #16
Bubbler level control system mounted at 11 Level 1 ls 3,300.00 $3,300 Bubbler tube extends to 12 Level.  Cost shown is an allowance $ amount.

New pump & diversion gate control panel at CTP 1 ls 33,000.00 $33,000
Allowance. $30k installed.  Panel will include pump control, gate control, flowmeter 
readings from pumps and cutthroat flumes.

Valves

Check valves 1 ls 8,952.61 $8,953

12" size.  Style not selected yet.  Assumed SST valve.  Assume $500/inch dia for valve 
cost and $2000 to install it. Cost for 1,900 gpm scenario is adjusted for 700 & 700 gpm 
combination.

Air release valves 1 ls 1,738.83 $1,739
2" APCO 144 DAT w/SST float. Cost for 1,900 gpm scenario is adjusted for 700 & 700 
gpm combination.

Isolation valves 1 ls 19,828.68 $19,829
Assumed $15000 for 300 psi rated SST BTV. Cost for 1,900 gpm scenario is adjusted 
for 700 & 700 gpm combination.

Check valve spare 1 ea 6,126.12 $6,126
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Pumps

Two 700 gpm pumps (constant speed) & Storage from 30 feet below 11 Level and up
Bunker Hill DATE: 08/24/2000
Acid Mine Drainage: Storage PROJECT NO.: 152215.FS.02
9 Level AMD Pumping Installation ESTIMATE BY: J. Winters
Order of Magnitude Cost Opinion N.Gulensoy
 TOTAL

UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS

SUBTOTAL $579,158
MISC ALLOWANCE 10% $57,916
SUBTOTAL $637,074
CONTINGENCY 30% $191,122
SUBTOTAL $828,196
MOBILIZATION 15% $124,229
CONSTRUCTION TOTAL $952,425
SALES TAX ON MATERIALS 5.0% $18,370
ENGINEERING AND SUPPORT 20% $190,485
CONST MANAGEMENT 8% $76,194

CAPITAL TOTAL (ROUNDED) $1,240,000

ANNUAL O&M COST $126,000

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,564,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $2,804,000

NOTE:  The above cost opinion is in February 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Pump O&M

O&M Costs DATE: 08/24/2000

Storage from 30 feet below 11 Level and up PROJECT NO.: 152215.FS.02

Bunker Hill ESTIMATE BY: J. Winters
Acid Mine Drainage: Storage N.Gulensoy

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Mucking out diversion and main channels 1 YR 10,000 $10,000 Allowance.
Maintenance of electrical system for pumps 1 YR 50,000 $10,000 Allowance.
Diversion system maintenance 1 YR 2,000 4,800 $6,800 allowance $2k materials and 16hrs/mo for 6 months 
Pumping System Inspection 365 HR 0 50 $18,250 asm 1 hr/day, 365 days/yr @ $50/hr labor
Pump removal and replacement 1 YR 5,000 22,385 672 $28,057 asm 1 time/year & 120hrs/time + material allowance
Pump maintenance 1 YR 20,000 18,620 3,168 $41,788 asm 1 time/year & 80hrs/time + material allowance

$114,896
Contingency 10% $11,490

Total Annual Cost $126,385

NOTE:
Pumping cost of extra minewater above11 Level is not included in this cost estimate due to infrequent pumping and unknown quantities of water.
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Pond O&M

O&M Costs DATE: 01/11/2001

Existing Lined Pond PROJECT NO.: 152215.FS.02

Bunker Hill ESTIMATE BY: D. Hedglin
Acid Mine Drainage: Storage

O & M COST ESTIMATE DETAILS

 
Material Labor Equip

Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
Inspect Pond and Remove Debris 2 YR 4,000 $8,000 assume 2 times/year - 8 hours @ $250 to remove & dispose
Pond Repair & Maintenance 1 YR 18,000 $18,000 fence, gate, road, liner, and misc. maintenance
Pumping System Inspection 8 HR 0 50 $400 minimal pump operatiion-assume 2-4hr inspections/ year @ $50
Pumping System Operation 1 HR 0 50 $50 allow for power for minimal use
Pump maintenance 1 YR 500.00 800 0 $1,300 minimal pump operatiion-assume 2-8hr repairs/ year @ $50

$27,750
Contingency 10% $2,775

Total Annual Cost $30,525

NOTE:
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Bunker Hill DATE: 11/29/2000
Mine Water PROJECT NO.: 152215.FS.02
Upgrade HDS Plant & Add Media Filters (2,500gpm) (Equivalent to Phase I ESTIMATE BY: D. Hedglin
CTP Masterplan)
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
HDS (Hydroxide)

Sitework/Yard Piping
Fencing 500 LF 10.00 $5,000 allowance
Gravel Surfacing & Misc 1 LS 25,000.00 $25,000 allowance
Connections & Relocations of Existing Piping 1 LS 30,000.00 $30,000 allowance

AMD Coarse Filter
Earthwork & Concrete for Slab & Sump 1 LS 6,000.00 $6,000 10cy @ $600
2500gpm Self-Cleaning Filter 2 EA 16,563.04 $33,126 quote + frt + markup
Appurtenances for Filter 2 EA 21,738.95 $43,478 4-valves, fittings, misc
Electrical for Filter 2 EA 5,000.00 $10,000 allowance
Cleaning Debris Bin 2 LS 1,000.00 $2,000 Fiberglass  tank due to pH 2
Structural  Steel Tank Support System 1 LS 5,000.00 $5,000 allowance
Supernatant Pump 1 EA 10,000.00 $10,000 Low pH
Mechanical for Pump 1 LS 5,000.00 $5,000 slab, FG tank, concrete sump, pH 2 reqs FG & acid rest conc

$114,604
Lime Feed System

Earthwork & Concrete for Slab, Curbs, Sumps, etc 1 LS 79,488.00 $79,488 apx 200cy @ $400/cy
Retaining Wall to Accommodate New Tank 550 SF 25.00 $13,750 55'x 8'H + 2' below grade, CIP cantelever
Earthwork for Retaining Wall 1 LS 6,814.27 $6,814
Paint 1 LS 50,000.00 $50,000 allowance for subcontract
Lime Silo, 21'x 48' h, Conical, Coated Steel 1 EA 179,040.98 $179,041 quote + 5%frt, rep, sp pts + 10%mu, esca;ated
Screw Feeder, 9" dia x 20' long 2 EA 14,774.78 $29,550 quote + 5%frt, rep, sp pts + 10%mu, esca;ated
Lime Slaker, Grit Screen & Screw, Controls 2 EA 74,816.42 $149,633 quote + 5%frt, rep, sp pts + 10%mu, esca;ated
Lime Slurry Storage Tank, 43000gal 1 EA 34,015.95 $34,016
Lime Slurry Storage Tank Mixer, 15hp 2 EA 17,190.11 $34,380
Slurry Circulation Pumps, 100gpm, 50' tdh 4 EA 16,901.45 $67,606
Slurry Transfer  Pumps, 100gpm, 50' tdh 4 EA 16,901.45 $67,606 same as above
Grit Bin 2 EA 2,183.17 $4,366 allowance
Clean, Refurbish, Upgrade Existing System 1 LS 24,653.63 $24,654 allow hours & misc parts i.e. bin vents,etc
Truck Unloading Improvements 1 LS 10,000.00 $10,000 ACP, curbing, etc - allowance
Lime Slurry Piping, 2" GE Steel 1,000 LF 20.20 $20,205 incl cplgs, ftgs, etc, on pipe rack
Piping Rack 250 LF 25.00 $6,250 allowance

Reactor A (Sludge Conditioning Tank)
Earthwork & Concrete for Slab 1 LS 19,872.00 $19,872 apx 50cy @ $400/cy
Elevated Platform for Reactor A&B 1 LS 60,000.00 $60,000 asm 40x20 @ $75/sf high level and to support reactor A
Paint 1 LS 10,000.00 $10,000 allowance for subcontract
Sludge Conditioning Tank, 2500gal FRP 1 EA 42,694.85 $42,695 quote + 5% infla. + 5%frt + 10%mu
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Bunker Hill DATE: 11/29/2000
Mine Water PROJECT NO.: 152215.FS.02
Upgrade HDS Plant & Add Media Filters (2,500gpm) (Equivalent to Phase I ESTIMATE BY: D. Hedglin
CTP Masterplan)
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Mixer, 3hp 1 EA 13,802.75 $13,803 quote + 5% infla. + 5%frt + 10%mu
Inlet Piping, 24" SDR 15.5 120 LF 193.68 $23,242 constrained schedule & access w/obstacles, ftgs, valves, connections, etc
Inlet Piping, 18" SDR 15.5 120 LF 146.95 $17,634 constrained schedule & access w/obstacles, ftgs, valves, connections, etc
Valves, vaults, etc 1 LS 50,000.00 $50,000 allowance

Neutralization/Oxidation System
Distribution Piping, 24" HDPE 170 LF 193.68 $32,926 constrained schedule & access w/obstacles, ftgs, valves, connections, etc
Retaining Wall to Accommodate New Tank 450 SF 25.00 $11,250 45'x 8'H + 2' below grade, CIP cantelever
Earthwork for Retaining Wall 1 LS 6,814.27 $6,814
Earthwork & Concrete for Slab 1 LS 65,577.60 $65,578 apx 165cy @ $400/cy
Paint 1 LS 50,000.00 $50,000 allowance for subcontract
Aeration Tank (Reactor B), 75,000gal Steel Tank 1 EA 37,500.00 $37,500 revised to $.50/gal
Submerged Turbine Aerator/Mixer 1 EA 73,520.37 $73,520 use same a 5000gpm estimate
Positive Displacement Blower 1 EA 13,205.04 $13,205
Pipe Supports, Hangers, etc 1 LS 2,500.00 $2,500 allowance

Automated Polymer Make-up & Feed System
Earthwork & Concrete for Slab 1 LS 0.00 $0 in bldg
Paint 1 LS 5,000.00 $5,000 allowance for subcontract
Polymer Make-up System 2 EA 10,216.52 $20,433
Polymer Make-up Tank, 2000gal 1 EA 3,973.95 $3,974
Mixer 2 EA 2,337.07 $4,674 corrected hours
Transfer Pump, 20gpm 2 EA 3,273.75 $6,548 corrected hours
Polymer Feed Tank, 2000gal 1 EA 3,973.95 $3,974
Variable Speed Gear Pump, 1gpm 2 EA 4,210.43 $8,421
Piping to Feed Point 100 LF 19.90 $1,990

Thickener
Clean & Decommission Existing Floc System 1 LS 1,774.62 $1,775
Replace Weir 1 LS 28,860.00 $28,860 quote + frt & markup=$19/lf & allow for removal & replacement
Groundwater Test & Empty Tank 1 LS 10,000.00 $10,000 allowance
Replace Thickener Rake System Complete 1 LS 146,934.08 $146,934 quote + frt & markup
E-DUC Feed & Floc System & Center Well Mods 1 LS 45,933.63 $45,934 quote + frt & markup + add'l parts for mods
Surface Prep & Coat 1 LS 100,000.00 $100,000 allowance for interior walls & mechanism

Sludge Wasting & Recycle Pumps
Earthwork & Concrete for Slab 1 LS 79,488.00 $79,488 apx 200cy @ $400/cy
Remove Existing Pumps 1 LS 2,474.40 $2,474
Paint 1 LS 20,000.00 $20,000 allowance for subcontract
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Bunker Hill DATE: 11/29/2000
Mine Water PROJECT NO.: 152215.FS.02
Upgrade HDS Plant & Add Media Filters (2,500gpm) (Equivalent to Phase I ESTIMATE BY: D. Hedglin
CTP Masterplan)
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Sludge Recycle Pump, 400gpm 2 EA 14,616.89 $29,234 new cost for smaller pump
Sludge Recycle Pump, 800gpm 2 EA 22,047.87 $44,096 new cost for smaller pump
Sludge Waste Pump, 400gpm, 200' tdh 2 EA 26,380.15 $52,760 new cost for larger pump
Sludge Recycle Piping, 8" DI 600 LF 68.47 $41,084 including ftgs, valves, etc, revised cost
Sludge Wasting Piping, 6" DI 400 LF 54.78 $21,912 including ftgs, valves, etc, revised cost

I&C and Electrical
Total I&C 1 LS 108,103.26 $108,103 use 5% of above
Generator & Fuel Tank 1 EA 352,246.48 $352,246 same as 5000gpm + escalation
New Magnetic Flowmeter in Existing Vault 1 EA 10,268.68 $10,269 24"
Parshall Flume @ Effluent 1 EA 3,037.37 $3,037 12"
Electrical 1 LS 210,857.68 $210,858 use 8% of above

Building Extension
Addition to Existing Building 900 SF 150.00 $135,000 added size for additional pumps

Existing Plant Demolition
Earthwork 1 LS 7,314.27 $7,314
Concrete Slab & Footings 100 CY 255.36 $25,536 assume 18" avg thickness to account for ftgs, etc
Relocate Existing Filtration Bldg, etc 1 LS 34,071.36 $34,071 60' x 30' x 10' eave ht metal bldg-remove contents, dismantle & re-erect
Repairs, Touchup, etc 1 LS 5,000.00 $5,000 allowance for some painting, sealants, doors, etc
Water 1 LS 4,234.70 $4,235 sink, emer. Shower, hose bibbs, piping & service
Sanitary 1 LS 1,917.35 $1,917 toilet,  piping & service
Drains 1 LS 2,117.35 $2,117
HVAC 1 LS 1,617.35 $1,617 reinstall unit heaters
Electrical 1 LS 4,933.48 $4,933 reinstall, fixtures, panels, wiring, etc

Tertiary Media Filters
HDS Pump Station Complete 1 LS 70,000.00 $70,000 cost by DAH
Water Reuse Pump Station Complete 1 LS 30,000.00 $30,000 cost by DAH
Distribution Piping 500 LF 35.00 $17,500 4" plastic, below grade
Media Filter System 1 LS 566,834.08 $566,834 quote=430000 + 10% frt + 10% mu & 100hrs to install
Liquid Polymer System 0 LS 47,634.41 $0 Not required per JS 11/28/2000
Backwash Pumping Complete 1 LS 133,461.22 $133,461 Bob York spreadsheet + 10% OH&P, scaled to 2500gpm + escalation to 2000
Dirty Backwash Storage Tank,  30,000gal 1 EA 22,500.00 $22,500 $.75/gal
Dirty Backwash Storage Tank Mixer 1 EA 3,737.46 $3,737 allowance
Dirty Backwash Return Pump 1 EA 13,885.36 $13,885 allowance
Clean Backwash Supply Tank,  30,000gal 1 EA 22,500.00 $22,500 $.75/gal
Clean Backwash Supply Pump 1 EA 13,885.36 $13,885
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Bunker Hill DATE: 11/29/2000
Mine Water PROJECT NO.: 152215.FS.02
Upgrade HDS Plant & Add Media Filters (2,500gpm) (Equivalent to Phase I ESTIMATE BY: D. Hedglin
CTP Masterplan)
Order of Magnitude Cost Opinion

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS
Building Complete 1 LS 318,750.00 $318,750 85'x 50 @ $75/sf
Electrical/I&C 1 LS 0.00 $0 included
Mechanical 1 LS 0.00 $0 included
Backflow Preventer 1 EA 10,000.00 $10,000 allowance
Distribution Piping 1,000 LF 23.00 $23,000 2" plastic
Paint 1 LS 5,000.00 $5,000 misc painting allowance

SUBTOTAL $4,319,374
MISC ALLOWANCE 5% $215,969
SUBTOTAL $4,535,343
CONTINGENCY 20% $907,069
SUBTOTAL $5,442,411
MOBILIZATION 15% $816,362
CONSTRUCTION TOTAL $6,258,773
SALES TAX ON MATERIALS 5.0% $186,656
ENGINEERING AND SUPPORT 20% $1,251,755
CONSTRUCTION MANAGEMENT 8% $500,702

CAPITAL TOTAL (ROUNDED) $8,198,000

ANNUAL O&M COST $763,000

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $9,468,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $17,666,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in October 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Alt 5 2500gpm  O&M

 
Material Labor Equip

Unit Unit Unit Total
Description Qty Unit Cost Cost Cost Cost Comments

Annual Costs  

Operation Costs 1 YR 0 509,000 0 $509,000
Based on existing plant O&M costs calculated over 12/98 to 9/00;
excludes outside analytical services & non routine maintenance

Maintenance Costs @ 2% 1 YR 0 90,707 0 $90,707 asm 2% of subtotal after allowance of HDS upgrade
HDS Effluent Pump Station 1 YR 46,800 0 0 $46,800
Media Filters 1 YR 97,500 0 0 $97,500
Backwash Pumping 1 YR 8,775 0 0 $8,775
Building (not incl HDS) 1 YR 0 2,400 0 $2,400

$755,182
Contingency 10% $75,518

Subtotal $831,000
Lime Savings Estimated at 20% Reduction in Lime Use ($68,000) Annual lime cost without mitigations estimated at $335,000/year

Total Annual Cost With Savings $763,000

NPV of Annual O&M Costs (30 years @ 7%) $9,468,000

O & M COST ESTIMATE DETAILS
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Alternative 5
Option ABunker Hill DATE: 11/22/2000

Acid Mine Drainage PROJECT NO.: 152215.FS.02
Disposal of Raw Sludge in CIA Disposal Beds ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 20%) N. Gulensoy
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

Sitework/Yard Piping
6" HDPE Sludge Pipeline in Trench 800 LF 21.54 $17,233
6" HDPE Leachate Pipeline in Trench 800 LF 21.54 $17,233

Sludge Pumping
Prefab Metal Bldg w/Concrete Floor 216 SF 150.00 $32,400
Paint 1 LS 5,000.00 $5,000
Pump, 30hp 2 EA 14,810.06 $29,620
Standby Pump, 30hp 1 EA 14,810.06 $14,810
Gland Seal Water Pump 1 EA 7,948.38 $7,948
Electrical/I&C 1 LS 17,955.71 $17,956

Sludge Disposal Bed (per each)
Excavation 25,000 20,000 C. Y. 3.00 $60,000
Subgrade Preparation 5 4 Acres 3,000.00 $12,000
Subgrade Stabilization 10,500 8,400 C. Y. 4.00 $33,600
Liner Protection Sand 8250 6,600 C. Y. 10.00 $66,000
Drain Rock 1,950 1,560 C. Y. 18.00 $28,080
Ditch Lining Geotextile 21,200 16,960 S. Y. 1.65 $27,984
G C L 18,100 14,480 S. Y. 4.05 $58,644
H D P E Geomembrane 18,100 14,480 S. Y. 5.40 $78,192
H D P E Pipe,  10" 550 440 L. F. 23.00 $10,120
Erosion Control Matting 11800 9,440 S.Y. 1.50 $14,160
Perf Pipe,  4" 2000 1,600 L. F. 2.00 $3,200
Perf Pipe,  6" 580 464 L. F. 3.00 $1,392
HDPE Pipe, 6" 130 104 L. F. 2.50 $260
Strip Drains 700 560 L. F. 1.75 $980
Valves, 6" Knife Gate 2 Each 700 $1,400
Valves, 10" Knife Gate 6 Each 1,000 $6,000
Air/Vacuum Release Valve 1 Each 2,000 $2,000
Valve Vault 6 Each 1,950 $11,700
Water Tight Manhole 1 Each 3,500 $3,500
Vertical Filtrate Drains 6 Each 4,000 $24,000
Cleanouts 2 Each 750 $1,500
Perimeter Road Embankment (not reduced) 43500 43,500 C. Y. 10 $435,000
Chain Link Fence and Gates (not reduced) 2000 2,000 L.F. 12 $24,000
Crushed Rock Surfacing (not reduced) 1500 1,500 C. Y. 15 $22,500

SUBTOTAL $1,068,412
MISC ALLOWANCE 10% $106,841
SUBTOTAL $1,175,253
CONTINGENCY 30% $352,576
SUBTOTAL $1,527,829
MOBILIZATION 15% $229,174
CONSTRUCTION TOTAL $1,757,003
SALES TAX ON MATERIALS 5.0% $28,216
ENGINEERING AND SUPPORT 20% $351,401
CONSTRUCTION MANAGEMENT 8% $140,560

CAPITAL COST FIRST BED (ROUNDED) $2,280,000

CAPITAL COST FOR NEW CELLS IN FUTURE YEARS 
(DOES NOT INCLUDE PUMPING AND PIPING COST)

Sludge Disposal Bed (per each)
Excavation 25,000 20,000 C. Y. 3.00 $60,000
Subgrade Preparation 5 4 Acres 3,000.00 $12,000

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option A

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Sludge CIA Disposal Beds - Future Closure Cost ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 20%) N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Sludge Disposal Bed Closure (per each)
Cell Closure Allowance 3.04 AC 137,500.00 $418,000

SUBTOTAL $418,000
MISC ALLOWANCE 10% $41,800
SUBTOTAL $459,800
CONTINGENCY 30% $137,940
SUBTOTAL $597,740
MOBILIZATION 15% $89,661
CONSTRUCTION TOTAL $687,401
SALES TAX ON MATERIALS 5.0% $9,500
ENGINEERING AND SUPPORT 20% $137,480
CONSTRUCTION MANAGEMENT 8% $54,992

CAPITAL TOTAL (ROUNDED) $890,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option A

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Closure of Existing Sludge Pond on CIA ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Closure of Existing Sludge Pond on CIA

Cell Closure Allowance 6.50 AC 137,500.00 $893,750

SUBTOTAL $893,750
MISC ALLOWANCE 10% $89,375
SUBTOTAL $983,125
CONTINGENCY 30% $294,938
SUBTOTAL $1,278,063
MOBILIZATION 15% $191,709
CONSTRUCTION TOTAL $1,469,772
SALES TAX ON MATERIALS 5.0% $20,313
ENGINEERING AND SUPPORT 20% $293,954
CONSTRUCTION MANAGEMENT 8% $117,582

CAPITAL TOTAL (ROUNDED) $1,900,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option A

 

Unit Total
Description Qty Unit Cost Cost

Annual Costs 
Pump Station & Pipeline
Operation Labor 1 YR 20,000 $20,000
Pump & Pipeline Maintenance & Repairs 1 YR 7,586 $7,586

8,000 kWHR 0 $400

Filtrate Discharge System Inspect/Clean 4 EA 1,000 $4,000
Roads Maintenance 1 EA 2,500 $2,500

Subtotal $34,486
Contingency 10% $3,449

Total Annual Cost $37,934

Power Cost for Pumping & Misc (Quantity 
reduced by 20%)

O & M COST ESTIMATE DETAILS

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Sludge Management Option A

ANNUAL O&M COSTS CALCULATIONS PERIODIC COSTS CALCULATIONS
Series of Expenditures Single Expenditure at Year XX

Interest Rate 7.00% Interest Rate 7.00%
Net Present Value $470,727 Net Present Value $6,204,782

Year Annual Cost Factor NPV Year Investment Factor NPV
0 NA 1.0000 NA 0 $2,280,000 1.0000 $2,280,000 initial bed construction
1 $37,934 0.9346 $35,452 1 $0 0.9346 $0
2 $37,934 0.8734 $33,133 2 $1,900,000 0.8734 $1,659,534 closure of existing bed
3 $37,934 0.8163 $30,966 3 $0 0.8163 $0
4 $37,934 0.7629 $28,940 4 $0 0.7629 $0
5 $37,934 0.7130 $27,047 5 $0 0.7130 $0
6 $37,934 0.6663 $25,277 6 $0 0.6663 $0
7 $37,934 0.6227 $23,623 7 $0 0.6227 $0
8 $37,934 0.5820 $22,078 8 $0 0.5820 $0
9 $37,934 0.5439 $20,634 9 $0 0.5439 $0
10 $37,934 0.5083 $19,284 10 $1,980,000 0.5083 $1,006,532 new bed
11 $37,934 0.4751 $18,022 11 $890,000 0.4751 $422,833 closure
12 $37,934 0.4440 $16,843 12 $0 0.4440 $0
13 $37,934 0.4150 $15,741 13 $0 0.4150 $0
14 $37,934 0.3878 $14,712 14 $0 0.3878 $0
15 $37,934 0.3624 $13,749 15 $0 0.3624 $0
16 $37,934 0.3387 $12,850 16 $0 0.3387 $0
17 $37,934 0.3166 $12,009 17 $0 0.3166 $0
18 $37,934 0.2959 $11,223 18 $0 0.2959 $0
19 $37,934 0.2765 $10,489 19 $0 0.2765 $0
20 $37,934 0.2584 $9,803 20 $1,980,000 0.2584 $511,670 new bed
21 $37,934 0.2415 $9,162 21 $890,000 0.2415 $214,947 closure
22 $37,934 0.2257 $8,562 22 $0 0.2257 $0
23 $37,934 0.2109 $8,002 23 $0 0.2109 $0
24 $37,934 0.1971 $7,479 24 $0 0.1971 $0
25 $37,934 0.1842 $6,989 25 $0 0.1842 $0
26 $37,934 0.1722 $6,532 26 $0 0.1722 $0
27 $37,934 0.1609 $6,105 27 $0 0.1609 $0
28 $37,934 0.1504 $5,705 28 $0 0.1504 $0
29 $37,934 0.1406 $5,332 29 $0 0.1406 $0
30 $37,934 0.1314 $4,983 30 $0 0.1314 $0

31 $890,000 0.1228 $109,268 closure

BH-AMD-Sludge Alt 5 Opt A Disp NPV7%.xls 05/02/2001 152215.FS.02



Alternative 5
Option B

Bunker Hill DATE: 08/24/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Dewatering with Belt Filter Press ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 20%) N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Belt Filter Press
Earthwork & Concrete for Slab 0 LS $0 $0
Misc Metals 1 LS $0 $0
Building 3,499 SF $130 $454,839
Paint 1 LS $17,494 $17,494
Belt Press 4 EA $227,892 $911,567
Booster Pump 1 EA $5,942 $5,942
Air Compressor 1 EA $4,932 $4,932
Conveyor 4 EA $33,160 $132,638
Storage Hopper 2 EA $34,110 $68,220
Electrical/I&C 1 LS $0 $0

Haul to Off-Site Landfill
Load 0 CY $0 $0
Misc 0 LS $0 $0

SUBTOTAL $1,595,632
MISC ALLOWANCE 10% $159,563
SUBTOTAL $1,755,195
CONTINGENCY 30% $526,559
SUBTOTAL $2,281,754
MOBILIZATION 15% $342,263
CONSTRUCTION TOTAL $2,624,017
SALES TAX ON MATERIALS 5.0% $84,041
ENGINEERING AND SUPPORT 20% $524,803
CONSTRUCTION MANAGEMENT 8% $209,921

FILTER PRESS CAPITAL TOTAL (ROUNDED) $3,440,000
FILTER PRESS ANNUAL O&M COST $143,000
30-YEAR NPV OF FILTER PRESS ANNUAL O&M COST $1,774,000
HAUL AND DISPOSE OFFSITE ANNUAL O&M COST $475,000
30-YEAR NPV OF HAUL AND DISPOSE OFFSITE $5,894,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $11,108,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in August 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option B

 

Unit Total
Description Qty Unit Cost Cost

Annual Costs 
Belt Press Operator/Mechanic (fixed) 1 YR 100,000 $100,000
Belt Press Repair Parts (reduced by 20%) 1 YR 13,760 $13,760
Chemical Conditioning Polymer (reduced by 20%) 1 YR 16,000 $16,000
Operation Costs (reduced by 20%) 12,800 kWHR 0 $640

Subtotal $130,400
Contingency 10% $13,040

Total Annual Cost $143,440

O & M COST ESTIMATE DETAILS (Quantity reduced by 20%)

BH-AMD-Sludge Alt 5 Opt B Disp Bed O&M.xls 05/02/2001 4:10 PM 152215.FS.02



Alternative 5
Option B

 

Unit Total
Description Qty Unit Cost Cost Comments

Annual Costs 
Haul & Dispose 9,920 TN 43.5 $431,520 Based on Alt 2, reduced by 20%

$431,520
Contingency 10% $43,152

Total Annual Cost $475,000

O & M COST ESTIMATE DETAILS (Quantity reduced by 20%)

BH-AMD-Sludge Alt 5 Opt B OffLf O&M.xls 05/02/2001 4:11 PM 152215.FS.02



Alternative 5
Option C

Bunker Hill DATE: 11/29/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Disposal of Raw Sludge in Smelter Closure Area Disposal Beds ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 20%) N. Gulensoy
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

Sitework/Yard Piping
Clear & Grub 20 AC 3,000.00 $60,000
Site Prep Cut 300,000 240,000 CY 3.30 $990,000
Site Prep Fill 300,000 240,000 CY 1.10 $330,000
6" HDPE Sludge Pipeline in Trench 6,400 LF 31.78 $203,421
6" HDPE Leachate Pipeline in Trench 2,500 LF 24.70 $61,749
Leachate pipe tie in to pump 1 LS 2,000.00 $2,000
Manholes 7 EA 3,850.00 $26,950

Sludge Pumping
Prefab Metal Bldg w/Concrete Floor 500 SF 165.00 $82,500
Paint 1 LS 5,500.00 $5,500
Pump, 30hp 4 EA 15,380.27 $61,521
Standby Pump, 30hp 1 EA 15,380.27 $15,380
Gland Seal Water Pump 1 EA 8,136.01 $8,136
Electrical/I&C 1 LS 32,400.00 $32,400
6" Check Valve 4 EA 1,897.78 $7,591
6" Gate Valve 4 EA 1,897.78 $7,591
6" HDPE Pipe in Trench 200 LF 22.50 $4,500
Flushing Hookups 1 LS 5,500.00 $5,500
Pipeline Cleanout Pig Station 1 LS 27,500.00 $27,500

Sludge Disposal Bed (per each)
Excavation 25,000 20,000 C. Y. 3.30 $66,000
Subgrade Preparation 5 4 Acres 3,300.00 $13,200
Subgrade Stabilization 10,500 8,400 C. Y. 4.40 $36,960
Liner Protection Sand 8250 6,600 C. Y. 19.80 $130,680
Drain Rock 1,950 1,560 C. Y. 19.80 $30,888
Ditch Lining Geotextile 21,200 16,960 S. Y. 1.82 $30,782
G C L 18,100 14,480 S. Y. 4.46 $64,508
H D P E Geomembrane 18,100 14,480 S. Y. 5.94 $86,011
H D P E Pipe,  10" 550 440 L. F. 25.30 $11,132
Erosion Control Matting 11800 9,440 S.Y. 1.65 $15,576
Perf Pipe,  4" 2000 1,600 L. F. 2.20 $3,520
Perf Pipe,  6" 580 464 L. F. 3.30 $1,531
HDPE Pipe, 6" 130 104 L. F. 2.75 $286
Strip Drains 700 560 L. F. 1.93 $1,078
Valves, 6" Knife Gate 2 Each 770.00 $1,540
Valves, 10" Knife Gate 6 Each 1,100.00 $6,600
Air/Vacuum Release Valve 1 Each 2,200.00 $2,200
Valve Vault 6 Each 2,145.00 $12,870
Water Tight Manhole 1 Each 3,850.00 $3,850
Vertical Filtrate Drains 6 Each 4,400.00 $26,400
Cleanouts 2 Each 825.00 $1,650
Perimeter Road Embankment (not reduced) 43500 43,500 C. Y. 11.00 $478,500
Chain Link Fence and Gates (not reduced) 2000 2,000 L.F. 13.20 $26,400
Groundwater Monitoring Wells 2 Each 6,600.00 $13,200
Crushed Rock Surfacing (not reduced) 1500 1,500 C. Y. 16.50 $24,750

SUBTOTAL $3,022,353
MISC ALLOWANCE 10% $302,235
SUBTOTAL $3,324,588
CONTINGENCY 30% $997,377
SUBTOTAL $4,321,965
MOBILIZATION 15% $648,295
CONSTRUCTION TOTAL $4,970,260
SALES TAX ON MATERIALS 5.0% $60,650
ENGINEERING AND SUPPORT 20% $994,052
CONSTRUCTION MANAGEMENT 8% $397,621

CAPITAL COST FIRST BED (ROUNDED) $6,420,000

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option C

Bunker Hill DATE: 11/29/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Smelter Closure Area Sludge Disposal Beds - Future Closure Cost ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 20%) N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Sludge Disposal Bed Closure (per each)
Cell Closure Allowance 3.04 AC 137,500.00 $418,000

SUBTOTAL $418,000
MISC ALLOWANCE 10% $41,800
SUBTOTAL $459,800
CONTINGENCY 30% $137,940
SUBTOTAL $597,740
MOBILIZATION 15% $89,661
CONSTRUCTION TOTAL $687,401
SALES TAX ON MATERIALS 5.0% $9,500
ENGINEERING AND SUPPORT 20% $137,480
CONSTRUCTION MANAGEMENT 8% $54,992

CAPITAL TOTAL (ROUNDED) $890,000

ANNUAL O&M COST (considered incidental to operating sludge bed) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
Sludge Disposal/BH-AMD-Sludge Alt 5 Opt C Disp Bed Closure.xls05/02/2001 4:14 PM 152215.FS.02



Alternative 2
Option C

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Closure of Existing CIA Sludge Pond ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Closure of Existing CIA Sludge Pond

Cell Closure Allowance 6.50 AC 137,500.00 $893,750

SUBTOTAL $893,750
MISC ALLOWANCE 10% $89,375
SUBTOTAL $983,125
CONTINGENCY 30% $294,938
SUBTOTAL $1,278,063
MOBILIZATION 15% $191,709
CONSTRUCTION TOTAL $1,469,772
SALES TAX ON MATERIALS 5.0% $20,313
ENGINEERING AND SUPPORT 20% $293,954
CONSTRUCTION MANAGEMENT 8% $117,582

CAPITAL TOTAL (ROUNDED) $1,900,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Option C

 

UNIT Total
Description Qty Unit COST Cost

Annual Costs 
Pump Station & Pipeline
Operation Labor 1 YR $26,400 $26,400
Pump & Pipeline Maintenance & Repairs 1 YR $8,344 $8,344

52,000 kWHR $0.06 $2,860

Groundwater/Surface Water Monitoring
    System Inspection & Sampling 48 HR $88 $4,224
    Sample Shipping 4 EA $66 $264
    Supplies 4 EA $220 $880
    Indicator Analyses (quarterly)  8 EA $297 $2,376
    Metals Analyses (semiannually) 6 EA $220 $1,320
    Reporting 20 HR $110 $2,200
Filtrate Discharge System Inspect/Clean 4 EA $1,100 $4,400
Roads Maintenance 1 EA $2,750 $2,750

Subtotal $56,018
Contingency 10% $5,602

Total Annual Cost $61,620

Power Cost for Pumping & Misc (Quantity 
reduced by 20%)

O & M COST ESTIMATE DETAILS

SPK/BH RAC/FS.02/Cost Appendix/
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Alternative 5
Sludge Management Option A

ANNUAL O&M COSTS CALCULATIONS PERIODIC COSTS CALCULATIONS
Series of Expenditures Single Expenditure at Year XX

Interest Rate 7.00% Interest Rate 7.00%
Net Present Value $470,727 Net Present Value $6,204,782

Year Annual Cost Factor NPV Year Investment Factor NPV
0 NA 1.0000 NA 0 $2,280,000 1.0000 $2,280,000 initial bed construction
1 $37,934 0.9346 $35,452 1 $0 0.9346 $0
2 $37,934 0.8734 $33,133 2 $1,900,000 0.8734 $1,659,534 closure of existing bed
3 $37,934 0.8163 $30,966 3 $0 0.8163 $0
4 $37,934 0.7629 $28,940 4 $0 0.7629 $0
5 $37,934 0.7130 $27,047 5 $0 0.7130 $0
6 $37,934 0.6663 $25,277 6 $0 0.6663 $0
7 $37,934 0.6227 $23,623 7 $0 0.6227 $0
8 $37,934 0.5820 $22,078 8 $0 0.5820 $0
9 $37,934 0.5439 $20,634 9 $0 0.5439 $0
10 $37,934 0.5083 $19,284 10 $1,980,000 0.5083 $1,006,532 new bed
11 $37,934 0.4751 $18,022 11 $890,000 0.4751 $422,833 closure
12 $37,934 0.4440 $16,843 12 $0 0.4440 $0
13 $37,934 0.4150 $15,741 13 $0 0.4150 $0
14 $37,934 0.3878 $14,712 14 $0 0.3878 $0
15 $37,934 0.3624 $13,749 15 $0 0.3624 $0
16 $37,934 0.3387 $12,850 16 $0 0.3387 $0
17 $37,934 0.3166 $12,009 17 $0 0.3166 $0
18 $37,934 0.2959 $11,223 18 $0 0.2959 $0
19 $37,934 0.2765 $10,489 19 $0 0.2765 $0
20 $37,934 0.2584 $9,803 20 $1,980,000 0.2584 $511,670 new bed
21 $37,934 0.2415 $9,162 21 $890,000 0.2415 $214,947 closure
22 $37,934 0.2257 $8,562 22 $0 0.2257 $0
23 $37,934 0.2109 $8,002 23 $0 0.2109 $0
24 $37,934 0.1971 $7,479 24 $0 0.1971 $0
25 $37,934 0.1842 $6,989 25 $0 0.1842 $0
26 $37,934 0.1722 $6,532 26 $0 0.1722 $0
27 $37,934 0.1609 $6,105 27 $0 0.1609 $0
28 $37,934 0.1504 $5,705 28 $0 0.1504 $0
29 $37,934 0.1406 $5,332 29 $0 0.1406 $0
30 $37,934 0.1314 $4,983 30 $0 0.1314 $0

31 $890,000 0.1228 $109,268 closure

BH-AMD-Sludge Alt 5 Opt A Disp NPV7%.xls 05/02/2001 152215.FS.02



Alternative 5
Option D

Bunker Hill DATE: 11/29/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Onsite Landfill - Smelter Closure Area ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

0.80
Sitework

Clear and Grub 20 AC 3,000.00 $60,000
Site Prep Excavation 300,000 240,000 CY 3.30 $792,000
Site Prep Fill 300,000 240,000 CY 1.10 $264,000

Pipeline
6" HDPE Gravity Pipeline in Trench 2,500 LF 22.50 $56,249
Manhole 8 EA 3,850.00 $32,083

Landfill Construction
Excavation 58,000 46,400 CY 3.30 $153,120
Subgrade Preparation 12.7 10.2 AC 3,300.00 $33,528
Subgrade Stabilization 20,537 16,430 CY 4.40 $72,290
Embankment Fill 63,265 50,612 CY 11.00 $556,732
Liner Protection Sand 18,000 14,400 CY 19.80 $285,120
Drain Rock 5,100 4,080 CY 19.80 $80,784
Ditch Lining Geotextile 35,400 28,320 SY 1.82 $51,401
G C L 35,400 28,320 SY 4.46 $126,166
H D P E Geomembrane 35,400 28,320 SY 5.94 $168,221
H D P E Pipe,  12" 2,000 1,600 LF 28.60 $45,760
Erosion Control Matting 19,500 15,600 SY 1.65 $25,740
Perf Pipe,  6" 650 520 LF 3.30 $1,716
Strip Drains 1,180 944 LF 1.93 $1,817
Filtrate Penetration Sump (Allowance) 1 EA 27,500.00 $27,500
HDPE Pipe, 6" 150 120 LF 2.75 $330
Water Tight Manhole 1 EA 3,850.00 $3,850
Cleanouts 2 EA 825.00 $1,650
Chain Link Fence and Gates 3,060 LF 13.20 $40,392
Groundwater Monitoring Wells 4 EA 6,600.00 $26,400
Crushed Rock Surfacing 2,270 CY 16.50 $37,455

SUBTOTAL $2,944,304
MISC ALLOWANCE 10% $294,430
SUBTOTAL $3,238,734
CONTINGENCY 15% $485,810
SUBTOTAL $3,724,545
MOBILIZATION 15% $558,682
CONSTRUCTION TOTAL $4,283,226
SALES TAX ON MATERIALS 5% $40,586
ENGINEERING AND SUPPORT 20% $856,645
CONSTRUCTION MANAGEMENT 8% $342,658

CAPITAL TOTAL (ROUNDED) $5,523,000
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Alternative 5
Option D

Bunker Hill DATE: 11/29/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Onsite Landfill - Smelter Closure Area ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

0.80

ANNUAL O&M COST $86,000
CAPITAL COST OF CLOSURE @ YEAR 31 $1,818,000

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,068,000
NPV OF CLOSURE COST (YEAR 31 @ 7% INTEREST) $223,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $6,814,000

NOTES:
Landfill post-closure costs are not included here since they extend beyond the 30 year period.
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Alterative 5
Option D

 

UNIT Total
Description Qty Unit COST Cost

Annual Costs 
Remove, Load, Decon Truck, Haul & Unload 5,440 CY $11 $59,840

Groundwater/Surface Water Monitoring
    System Inspection & Sampling 48 HR $88 $4,224
    Sample Shipping 4 EA $66 $264
    Supplies 4 EA $220 $880
    Indicator Analyses (quarterly)  8 EA $297 $2,376
    Metals Analyses (semiannually) 6 EA $220 $1,320
    Reporting 20 HR $110 $2,200
Filtrate Discharge System Inspect/Clean 4 EA $1,100 $4,400
Roads Maintenance 1 EA $2,750 $2,750

Subtotal $78,254
Contingency 10% $7,825

Total Annual Cost $86,079

SLUDGE LANDFILL O & M COST ESTIMATE DETAILS
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Alternative 5
Option D

Bunker Hill DATE: 12/16/1998
Acid Mine Drainage PROJECT NO.: 148562.02.01
Dewatering in Sludge Drying Beds ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion (Reduced by 20%)
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

0.8
Sitework/Yard Piping

6" HDPE Sludge Pipeline in Trench 800 LF 21.54 $17,233
6" HDPE Leachate Pipeline in Trench 800 LF 21.54 $17,233

Sludge Pumping
Prefab Metal Bldg w/Concrete Floor 216 SF 150.00 $32,400
Paint 1 LS 5,000.00 $5,000
Pump, 30hp 2 EA 14,810.06 $29,620
Standby Pump, 30hp 1 EA 14,810.06 $14,810
Gland Seal Water Pump 1 EA 7,948.38 $7,948
Electrical/I&C 1 LS 17,955.71 $17,956

Sludge Drying Bed
Excavation 7000 5600 C. Y. 3.00 $16,800
Subgrade Preparation 2.6 2.08 Acres 3,000.00 $6,240
Subgrade Stabilization 4200 3360 C. Y. 4.00 $13,440
Liner Protection Sand 5,000 4000 C. Y. 10.00 $40,000
Drain Rock 1250 1000 C. Y. 18.00 $18,000
Ditch Lining Geotextile 2,000 1600 S. Y. 1.65 $2,640
G C L 10,000 8000 S. Y. 4.05 $32,400
H D P E Geomembrane 10,500 8400 S. Y. 5.40 $45,360
H D P E Pipe,  10" 450 360 L. F. 23.00 $8,280
Erosion Control Matting 8,000 6400 S.Y. 1.50 $9,600
Perf Pipe,  4" 1600 1280 L. F. 2.00 $2,560
Perf Pipe,  6" 400 320 L. F. 3.00 $960
HDPE Pipe, 6" 250 200 L. F. 2.50 $500
Strip Drains 850 680 L. F. 1.75 $1,190
Valves, 6" Knife Gate 2 Each 700 $1,400
Valves, 10" Knife Gate 4 Each 1,000.00 $4,000
Air/Vacuum Release Valve 1 Each 2,000.00 $2,000
Valve Vault 6 Each 1,950.00 $11,700
Water Tight Manhole 2 Each 3,500.00 $7,000
Vertical Filtrate Drains 8 Each 4,000.00 $32,000
Cleanouts 4 Each 750.00 $3,000
Perimeter Road Embankment 8000 C. Y. 10.00 $80,000
Chain Link Fence and Gates 2000 L.F. 12.00 $24,000
Access Road (CCP) 500 L.F. 50.00 $25,000
Crushed Rock Surfacing 1500 C. Y. 15.00 $22,500
Decontamination Station 1 LS 200,000.00 $200,000

SUBTOTAL $752,770
MISC ALLOWANCE 10% $75,277
SUBTOTAL $828,047
CONTINGENCY 15% $124,207
SUBTOTAL $952,254
MOBILIZATION 15% $142,838
CONSTRUCTION TOTAL $1,095,092
SALES TAX ON MATERIALS 5.0% $12,859
ENGINEERING AND SUPPORT 20% $219,018
CONSTRUCTION MANAGEMENT 8% $87,607
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Alternative 5
Option D

Bunker Hill DATE: 12/16/1998
Acid Mine Drainage PROJECT NO.: 148562.02.01
Dewatering in Sludge Drying Beds ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion (Reduced by 20%)
 QTY TOTAL

Reduced by UNIT TOTAL
DESCRIPTION QTY 20% UNIT COST COST

0.8
CAPITAL TOTAL (ROUNDED) $1,415,000

ANNUAL O&M COST $43,000

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $528,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,943,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in December 1998 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Alternative 2
Option D

 

Unit Total
Description Qty Unit Cost Cost

Annual Costs 
Pump Station & Pipeline
Operation Labor 1 YR $22,000 $22,000
Pump & Pipeline Maintenance & Repairs 1 YR $8,618 $8,618
Power Cost for Pumping & Misc 16,000 kWHR $0.06 $880
Filtrate Discharge System Inspect/Clean 4 EA $1,100 $4,400
Roads Maintenance 1 EA $2,750 $2,750

Subtotal $38,648
Contingency 10% $3,865

Total Annual Cost $42,513

SLUDGE DRYING BEDS O & M COST ESTIMATE DETAILS
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Alternative 5
Option D

Bunker Hill DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Closure of Existing Sludge Bed on CIA ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion N. Gulensoy
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST

Closure of Existing Sludge Bed on CIA

Cell Closure Allowance 6.50 AC 137,500.00 $893,750

SUBTOTAL $893,750
MISC ALLOWANCE 10% $89,375
SUBTOTAL $983,125
CONTINGENCY 30% $294,938
SUBTOTAL $1,278,063
MOBILIZATION 15% $191,709
CONSTRUCTION TOTAL $1,469,772
SALES TAX ON MATERIALS 5.0% $20,313
ENGINEERING AND SUPPORT 20% $293,954
CONSTRUCTION MANAGEMENT 8% $117,582

CAPITAL TOTAL (ROUNDED) $1,900,000

ANNUAL O&M COST (considered incidental to rest of CIA) $0

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE:  The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation.  The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors.  As a result, the final project costs will vary from those
presented above.  Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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Alternative 5

Bunker Hill Mine Water RI/FS
Performance Monitoring Costs

 
Material Labor Equip

Unit Unit Unit Annual
Tasks Qty Unit Cost Cost Cost Cost Comments

Annual Costs  
KT Portal (flow and chemistry) (Years 1 through 30)

KT Flow Data Management & Reporting 1 MO 0 800 0 $9,600
Monthly data management; asm 10 hrs/month (1 person) @ $80/hr 
labor

KT Sampling and Analysis 1 WK 300 0 0 $15,600
Weekly sample collection; asm analysis cost of $300/sample for Cd, 
Pb, Zn, SO4, LD/SF

Sample Collection Supplies 1 YR 500 0 0 $500 Allowance
Sample Shipment 1 YR 500 0 0 $500 Allowance

Subtotal $16,600
Allowance 10% $1,660

Total Annual Cost $18,260

CTP (flow and chemistry) (Years 1 through 30)
1 Day 150 0 0 $54,750 Total, Cd, Pb, and Zn low level analysis

Subtotal $54,750
Allowance 10% $5,475

Total Annual Cost $60,225
Surface Streams (flow only) (Years 1 through 5)

Automatic Flow Recorder Data Download 1 MO 0 1,280 0 $15,360
Monthly data download from 3 flow recorders and 8 piezometers; asm 
16 hrs/month (2 persons, 1 field day) @ $80/hr labor

Flow Data Recording & Management for 
surface water diversions 1 MO 0 320 0 $3,840

Monthly data management; asm 4 hrs/month (1 person) @ $80/hr 
labor

Data management & reporting for existing 
piezometers 1 MO 0 640 0 $7,680

Monthly data management and reporting; asm 8 hrs/month (1 person) 
@ $80/hr labor

Subtotal $26,880
Allowance 10% $2,688

Total Annual Cost $29,568

Sample Collection 15 Event 0 3,840 0 $57,600 15 events, 48 hrs/event (3 persons, 2 field days) @ $80/hr labor
Sample Collection Materials 15 Event 0 0 0 $2,000 Allowance

Sample Preparation and Packaging 15 Event 0 2,560 0 $38,400 15 events, 32 hrs/event (2 persons, 2 days) @ $80/hr labor
Sample Shipment 15 Event 100 0 $1,500

Sample Analysis 15 Event 5,600 0 0 $84,000
15 events, 14 samples/event, $400/sample for analytical (total and 
dissolved metals, sulfate, lime demand, solids formed, TSS)

Data management, interpretation, QA/QC and 
reporting 15 Event 0 640 0 $9,600 15 events, 8 hrs/event, @ $80/hr labor

Subtotal $193,100
Allowance 10% $19,310

Total Annual Cost $212,410

ALTERNATIVE 5

In-Mine (flow and chemistry) (Years 1 through 5)
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